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Tukwila City Council Work Session Agenda:  Public Safety Plan 

Tuesday January 10, 2017  
5:30pm to 7:30pm 

Council Chambers 
6200 Southcenter Blvd  

Tukwila, WA 98188 
 

 

1) Call to Order and Welcome, Council President Robertson 
i. Information, process, decision 

2)  Introductions    
3) Meeting Goals, Review Agenda and Binder   
4) Project Organization 

i. Organizational Chart   
ii. Financial Oversight Committee Charter   

iii. Siting Advisory Committee  
5) Schedule Review  

i. General Overview Review (Milestones for site selection, design, construction, council 
decision points and public input milestones) 

6) Site Selection Process Outline  
7) Design   

i. Phases: Schematic, Design Development, Construction Documents 
ii. One Design Team for all three Fire Stations 

8) Construction  
i. Delivery Methods: Design/Bid/Build, General Contractor/Construction Manager 

(GC/CM), Design Build, 63-20 
9) Budget Review  

i. Project Budget Summary  
ii. Major Budget Categories  

10) Project Risks: Escalation, Decision making process, Program Contingency 
11) Councilmember  Decisions  

i. Architect contract approval 
ii. Contractor preconstruction contract approval 

iii. General Contractor/Construction Manager (GC/CM) application to State Agency 
iv. Construction contract approval 
v. Site Selection 

vi. Project budget changes 
12) Next Steps  

i. Siting Advisory Committee Framework (January) 
ii. Site Selection Process (February) 

iii. Financial Oversight Committee Selection (February) 
iv. Open House (March) 
v. Architect Selection (March) 

13) Discussion, Councilmembers 
14) Adjourn 

  

 



1/4/2017 

 

 

 

  

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Citizens of Tukwila 

Mayor Ekberg 

David Cline 
City Administrator 

Project Management Group 

Project Executive Team 

Jay Wittwer (Fire Chief) 

Mike Villa (Police Chief) 

Joseph Todd (IT Director) 

Trish Kinlow (Court Administrator) 

Peggy McCarthy (Finance Director) 

Laurel Humphrey (Council Analyst) 

Project Executive Team 

Mayor Ekberg 

David Cline 

Bob Giberson PM 

Rachel Bianchi 

Ken Johnsen (SOJ) 

Justine Kim (SOJ) PM 

Carrie Holmes (SOJ) 

 

Tukwila City 

Council 

Public / Citizens 

Financial Oversight 

Committee 

Siting Advisory 

Committee 

Project 

Working 

Groups 

FIRE STATIONS 

Jay Wittwer (Fire Chief) 

Bob Giberson (Public Works Director) 

Joseph Todd (IT Director) 

SOJ 

 

Justice Center  

Bruce Linton (Deputy Police Chief)  

Trish Kinlow (Court Administrator) 

Bob Giberson (Public Works Director) 

Joseph Todd (IT Director) 

SOJ 

 

Shops 

Bob Giberson (Public Works Director) 

Joseph Todd (IT Director) 

SOJ 

Land Acquisitions 

Consultant 

Other Consultants / 

Vendors 

Design Teams Contractors 

TUKWILA PUBLIC SAFETY PLAN 

Organizational Chart 



A RESOLUTION OF THE CITY COUNCIL OF THE

CITY OF TUKWILA WASHINGTON ADOPTING A

CHARTER FOR THE PUBLIC SAFETY BOND

FINANCIAL OVERSIGHT COMMITTEE

WHEREAS the City Council has determined that it is in the best interest of the City
to implement its Public Safety Plan which includes a voter approved bond to replace
three seismically deficient fire stations guarantee funding for critical fire apparatus and
equipment and construct a justice center to house the Police Department and the

Municipal Court and

WHEREAS on August 1 2016 the City Council adopted Ordinance No 2509
providing for submission to the voters of the City on November 8 2016 a proposition
authorizing the issuance of general obligation bonds for the purpose of paying a portion
of the cost of the Public Safety Plan and

WHEREAS outreach on the proposed Public Safety Plan revealed significant
community support for public safety staff and funding along with a desire for an
independent oversight mechanism and

WHEREAS oversight of the City s finances is the ultimate responsibility of the City
Council given to them by the voters of the City of Tukwila as set forth by State law and
no independent oversight committee can supersede that fiscal authority and

WHEREAS in response to direction from the community the City Council desires to
establish an additional mechanism that will increase accountability transparency and
public confidence that funds will be spent as stated and

WHEREAS Ordinance No 2509 provides for the establishment of a Financial

Oversight Committee should the Public Safety Plan ballot proposition be approved by the
qualified voters of the City of Tukwila and
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WHEREAS if the ballot proposition submitted by Ordinance No 2509 is approved
by the qualified voters of the City of Tukwila on November 8 2016 the Council desires to
have in place a framework for appointing an independent oversight committee within six
months

NOW THEREFORE THE CITY COUNCIL OF THE CITY OF TUKWILA

WASHINGTON HEREBY RESOLVES AS FOLLOWS

The City Council is dedicated to accountability and transparency in the expenditure
of bond proceeds and adopts a Charter for the Public Safety Bond Financial Oversight
Committee attached as Attachment A to be effective December 1 2016 should the

Public Safety Bond ballot measure be approved by voters at the November 8 2016
General Election

PASSED BY THE CITY COUNC L OF THE CITY OF TUKWILA WASHINGTON at

a Regular Meeting thereof this day of 0 Tc 2016

ATTEST AUTHENTICATED

Christy 0 riaherty MMC City Cl6rk

rAV X A LOMITA

Rachel B Turpin City Attorney

e uffi Council IA Wc16nt

Filed with the City Clerk
Passed by the City Council 2
Resolution Number ri

Attachment A Charter of the Public Safety Bond Financial Oversight Committee
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CHARTER

of the City of Tukwila
Public Safety Bond

Financial Oversight Committee

Adopted by Resolution No



G CHARTER of the City of Tukwila
Public Safety Bond Financial Oversight Committee

1 Background Public Safety Bond

On November 8 2016 voters of Tukwila will be asked to approve issuance of

general obligation bonds not to exceed 77 385 000 to pay for

Replacement of three seismically deficient fire stations Stations 51 52 and 54

Guaranteed funding for fire equipment and apparatus for the life of the 20 year
bond

Construction of a Justice Center to house the Tukwila Police Department and

Municipal Court

2 Charter Purpose

Pursuant to Ordinance No 2509 the City Council will appoint a Public Safety Bond
Financial Oversight Committee within six months if the ballot proposition is approved

by the qualified voters of Tukwila at the November 8 2016 election The purpose of

this Charter is to serve as the framework for the Financial Oversight Committee

Committee The City Council may amend this Charter as necessary or
appropriate

3 Committee Purpose

As the City s legislative body oversight and control of the City s finances is the
responsibility of the City Council all seven of whom are held accountable by Tukwila
voters The purpose of this Committee is not to supersede the fiduciary authority of
the Council but to independently represent taxpayers concerning the City s
expenditure of revenues received from the sale of general obligation bonds The

Committee shall review the allocation of bond proceeds and progress on achieving
the purposes of the Public Safety Bond and shall report at least semi annually to the
City Council and the public on the same The Committee will help ensure that the
community remains informed about new public safety construction projects The

Committee will not be engaged in facility design or construction oversight

4 Committee Responsibilities

Review periodic reports provided by the City regarding status of construction
projects bond expenditures project schedules and timelines of bond projects

Verify effective and efficient use of bond proceeds and compliance with the
purposes of the Public Safety Bond

Review efforts by the City to maximize bond revenues by balancing best value
quality and efficiency in meeting the City s goals and priorities

Review copies of all other bond reports provided by the City or requested by
the Committee

continued

Page 2 of 5



a CHARTER of the City of Tukwila
Public Safety Bond Financial Oversight Committee

4 Committee Responsibilities cont

Review copies of any performance or financial audits of the City s bond
programs to ensure that appropriate action is being taken to remediate any
identified deficiencies

Prepare and communicate findings and recommendations for improvement via

a periodic at least semi annually independent report to the City Council and
the public

Review this Charter annually and recommend revisions to the City Council

Approve Committee meeting minutes

Approve reports and other Committee communications

5 Committee Structure and Membership

The Committee shall include 5 members comprising 2 residents 2 members from the
business community and 1 at large member The City Council will appoint all
members of the Committee

Members shall serve for terms of two years without compensation although in order

to have staggered terms 1 resident and 1 business representative will initially be
appointed for three years and thereafter all terms of appointment will be for two years

Members may be reappointed for additional terms

No employee or official of the City of Tukwila shall be appointed to the Committee
No vendor contractor or consultant of the City of Tukwila who is in any way involved
in the public safety construction projects shall be appointed to the Committee

The Committee shall continue in existence for the economic life of the Public Safety
Bond

6 Appointment Process

The City will advertise broadly the opportunity to serve on the Committee Interested

individuals may apply by completing the City s Boards and Commissions application
form available on the City website Applications will be reviewed by a standing
Committee of the City Council which will make a recommendation to the Committee
of the Whole Volunteers for City Boards Commissions and Committees are subject
to a background check
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1 CHARTER of the City of Tukwila
Public Safety Bond Financial Oversight Committee

7 Bylaws

The Committee shall adopt bylaws regarding its internal organization including the
following

A provision for electing a Chair and a Vice Chair as well as any other officers
deemed necessary by the Committee

All meetings will be open to the general public

A majority of active members shall constitute a quorum

Reports and or recommendations to the City Council must be approved by a
majority of active members of the Committee

Written minutes of all meetings of the Committee shall be composed

8 Meetings

The Committee shall determine its meeting schedule according to the flow of
information to evaluate no fewer than two times per year Members are expected to

reliably attend and participate in meetings If a member fails to attend two or more

meetings without cause the Committee shall define the member as inactive and

inform the Council of its action

9 City Support

The City will provide the Committee with reasonable technical and administrative
assistance including

Provision of timely reports that will describe proposed projects costs
contingency and schedule

Provision of other documents such as financial statements investment reports

contracts budget amendments bid awards or other reports requested by the
Committee

Provision of a meeting room

Provision of space on the City website and Digital Records Center for public
access to agendas minutes reports and any other relevant information

Preparation and distribution of meeting agendas and minutes
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G CHARTER of the City of Tukwila
Public Safety Bond Financial Oversight Committee

10 Ethics Policy

Committee members shall be bound by Tukwila Municipal Code Chapter 2 95 Code
of Ethics for Employees and Appointed Officials

The Committee serves the general interest of the public and not any personal or
special interest

Committee members are required to sign a conflict of interest statement and to

disclose any potential conflicts that may arise in the course of their service

11 Member Termination

The City Council retains the right to remove a Committee member for specific reasons
such as but not limited to

The member has been declared inactive due to missing two or more meetings
without cause

The member has been found to violate a provision of the Code of Ethics TMC

Chapter 2 95

If a member is removed from the Committee the community will be notified of the
vacancy and the City Council will appoint another qualified person to the Committee
per the process outlined in Section 6 of this Charter
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City of Tukwila 

Public Safety Bond  

Siting Advisory Committee 

Overview 

 

Summary 

The Tukwila City Council and Administration share the common goal of ensuring robust community 

engagement regarding the siting of the facilities included in the Public Safety Plan. As such, the City will 

appoint and staff a Siting Advisory Committee that will provide advice to City officials throughout the 

siting process, particularly with regard to the Justice Center. While fire station locations are data-driven 

to ensure optimum response times, and while the Public Works facility will be constrained by acreage 

and zoning requirements, these facilities can also benefit from the Siting Advisory Committee.  It is 

important to note the distinction between the Siting Advisory Committee and the Financial Oversight 

Committee, which has a different role as formally defined in Ordinance 2509 and Resolution 1892.   

 

Responsibilities 

The Siting Advisory Committee will meet regularly to review and provide strategic advice on outreach 

efforts, as well as to review feedback gathered from the community and verify that major themes are 

incorporated into siting decisions.  Members are encouraged to participate in additional community and 

Council meetings throughout the siting process.  
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D A G B C

A G B C

A D B C

A D B C

D A C

site selection completed

program (A) Architect Contract Approval (D) Site Selection (G) GC/CM CPARB

design and permitting (B) Contractor Pre-Con Contract (E) Project Budget Changes

bidding and construction (C) Contractor Construction Approval (F) Bond Sale #2

move-in/occupancy

20212016 2017 2018 2020
Start Finish % Done

0%

STATION 52 02/20/17 06/05/20 0%

public outreach

COUNCILMEMBER DECISIONS

1/10/2017

CITY SHOPS 02/20/17 04/09/21 0%

STATION 54 02/20/17 06/05/20 0%

STATION 51 02/24/17 09/27/19

JUSTICE CENTER 02/06/17

100%

05/25/20 0%

BOND SALE 12/01/16 12/31/16

TUKWILA PUBLIC SAFETY PLAN FACILITIES PLAN

Project Schedule

PUBLIC OUTREACH - SITE SELECTON 01/01/17 12/31/21 0%

2019

CITY VOTE 11/08/16 10/31/19 100%

CITY/SOJ KICK-OFF MTG 10/05/16 10/05/16 100%



 
 

 TUKWILA PUBLIC SAFETY PLAN  
Proposed Site Selection Process 

 
  01/10/17 
 
SITE SELECTION PROCESS OVERVIEW 

1. Site Criteria – what does the building need to do?  We need a set of city criteria for each 
facility. We will consult: 

a. Internal Experts – what does the city staff need the building to do for them?  
i. How best to serve core functions – minimum requirements 

ii. How to enhance the provision of city services – non-essential but beneficial 
additional features 

b. External Experts – what role does the community want this building to serve?  
i. In addition to its core function, does it: 

1. Enhance the neighborhood?  
2. Provide for community uses? 
3. Attract economic development? 
4. Create a sense of civic pride? 
5. Provide a gathering place? 
6. Create the beginnings of a downtown? 

c. Elected Leaders – what policy considerations should guide site selection?  
i. Cost 

ii. Geographic equity 
iii. Neighborhood distribution 
iv. Goals for response times and public accessibility 
v. Opportunity to shape city’s identity 

vi. Part of economic development strategy 
vii. Creation of a Civic Center/Campus 

d. Each facility will have a Program that articulates the core functional requirements of 
the project.  

e. The Program and Community/Elected objectives will inform set of selection criteria, 
against which we measure potential sites.  

 
2. Site –  where does the building need to go? 

a. Community desires and core functions will point to particular geographic areas of the 
city 

b. Overlay these with service-driven polygons (fire stations) 
c. Begin to identify parcels of appropriate size and approximate location. 
d. Score sites against Council-approved criteria 

 
3. Acquisition Process 

a. Develop budget for each parcel acquisition – Council sign-off? 
b. Consider engaging broker – discussion with City Administration 
c. Use criteria scoring to narrow list 
d. Initiate negotiations on short list of properties.  
e. Administration brings to Council recommended sites for final approval. 



Tukwila Public Safety Bond Outreach Schedule 

Draft  1/6/2017 

2017 

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec  

Project Milestones 

Open Houses 

Ongoing  

Outreach 

Community           

Connectors 

Related Events 

Key topics: 

 Siting criteria discussion 

 Fire station siting process 

 Justice center programming 

 Facility shop space req’s 

Online open house 

Notifications/education 

In-person 

open house 

Online open house 

In-person 

open house 

Online open house 

In-person 

open house 

Key topics: 

 Feedback heard 

 Fire station site options 

 Justice center siting process and site options 

 Facility shop areas 

Key topics: 

 Feedback heard 

 Fire station design plans 

 Justice center design plans 

 Facility shop site options 

Project website updates 

Response to public inquiries: phone, email and in person 

As scheduled or requested: 
 Mayor and City Council briefings 
 Neighborhood meetings 

 Key stakeholder briefings 
 Informational tables 
 Committee/commission briefings 

 Youth engagement 
 Site tours 

Key milestone communications: 
 Postcard mailing 
 Newsletter articles 

 Press releases 
 Email updates 
 TukTV 

 Tukwila Reporter City pages 
 Social media posts 
 E-Hazelnut 

 Hazelnut 

Feb. 23-25 
 TIB Design 

Charrette 

Planning 

Road show Road show Road show 

Notifications/education Planning Notifications/education Planning 

Connector outreach 



1/5/2017 

TUKWILA PUBLIC SAFETY PLAN 

Phases of Design 
 
 
 
 

Programming 

 Research and decision making process that identifies a scope of work to be defined. 

 Synonyms include “facility programming”, “functional and operation requirements” and 
“scoping”. 

 Identifying the scope of the design problem prior to the beginning of design, intending 
to solve the problem. 

 

 

Schematic Design Phase 

 Initial design scheme that seeks to define the general scope and conceptual design. 

 Includes rough sketches of interior layout and exterior design. 

 

 

        Informational Presentation for Council at completion of Schematic Design 
 
 
 
 

Design Development Phase 

 Furthering schematic design decisions through a clear and coordinated 
description of all aspects of the design including Architectural, Mechanical, 
Plumbing, Electrical and Fire Protection Systems to create a basis for the 
preparation of construction documents.   

 Construction Manager assists Owner and architect in determining potential cost 
savings, energy efficiency, and constructability improvements.  

 At the end of the design development phase the architect will provide the client 
with drafted to-scale drawings that will illustrate the project as it would look when 
it's constructed. These drawings will very specifically define the site plan, floor 
plans and exterior elevations.  

 
 
Construction Documents Phase 

 Documents at the final level that detail requirements for the construction 
of a building project, consisting of Drawings and Specifications.  

 Drawings are the illustrative component of construction documents, 
whereas Specifications are written requirements pertaining to building 
materials, equipment, and construction systems that outline the standards 
to be met in the construction of a project.    

 
 

Construction Administration Phase  
 Period during construction where the Owner’s Representative, Architect, 

Engineers oversee construction to ensure conformity to construction drawings, 
specifications, and standards. 

 
 
 
 
 
 
 
 
 



CONSTRUCTION DELIVERY METHOD COMPARISON

DBB Examples:
• SCORE Jail Project
• Smaller Seattle Public Schools Projects



GC/CM Examples:
• Sound Transit Projects
• King Street Station
• University of Washington Projects
• Larger Seattle Public Schools Projects



DB Examples:
• WSDOT Projects
• Projects with simple program/design



Description
The Owner develops a Project Program. They then enter a 30 year contract with a 
Non-profit corporation who will manage the design and construction of the 
project. The Owner then leases the property back from the Non-profit over the 
course of that 30 year contract. 

63 - 20 Examples:
• King Street Center / King County Metro Project



                  City of Tukwila - Public Safety Plan 1/10/2017

                Conceptual Budget Summary
                  YOE $  (in thousands)

PUBLIC SAFETY PLAN - FUNDING

UTGO Impact Fees General Fund Enterprise Funds Total

28,629$                      -$                               -$                               -$                               28,629$                      

18,824                        4,750                          858                            -                             24,432                        

-                             -                             14,747                        14,746                        29,493                        

FACILITIES TOTAL 47,453$                      4,750$                        15,605$                      14,746$                      82,554$                      

29,932$                      -$                               -$                               -$                               29,932$                      

PLAN TOTAL 77,385$                      4,750$                        15,605$                      14,746$                      112,486$                    

indicates voter approved

PUBLIC SAFETY PLAN - FACILITIES as of December 31, 2016

Project Budgets (in YOE $)
Public Safety 

Building
FS 51 FS 52 FS 54 City Shops TOTAL

Category

A/E Services (both design & CA) 1,616$                        731$                           356$                           464$                           869$                           4,037$                        

Land Acquisition 6,000                          0 653                            862                            6,000                          13,516                        

Permits/Fees 440                            255                            89                              116                            522                            1,421                          

Construction (pre-con, const & tax) 16,195                        7,809                          3,278                          4,273                          19,202                        50,758                        

Construction Related Costs 1,064                          1,047                          438                            551                            425                            3,526                          

PM Services (incl Other Professional Svcs) 1,114                          460                            297                            397                            348                            2,615                          

Contingency (incl Construction & Project) 2,199                          1,145                          546                            665                            2,127                          6,682                          

TOTAL 28,629$                      11,446$                      5,657$                        7,329$                        29,493$                      82,554$                      

Public Works Shops

Apparatus/Equipment

Fire Station Program

YEAR OF EXPENDITURE (YOE) SUMMARY

Facilities

   Project

Public Safety Building

Fire Stations (51, 52, 54)
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